

CONTRACT INSPECTION REPORT		CONTRACT NO. <div></div>	TASK NO.		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 16 August 1966			
		INSPECTION REPORT NO. (If final, so state) 5			
		ESTIMATED COMPLETION DATE Phase I completed, Phase II - July 1967			
NAME OF CONTRACTOR <div></div>					
TYPE OF COMMODITY OR SERVICE Phase I Design Study and Demonstration Automatic Multiple Image Integration Study					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED Phase I - 100%					
PER CENT OF FUNDS EXPENDED 33%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF YES, CHECK TYPE <input checked="" type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> EXCELLENT 4. <input checked="" type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 10 August 1966					
SIGNATURE OF INSPECTOR <div></div>			DIVISION		
INSPE			Declass Review by NGA.		
Approved For Release 2004/07/29 : CIA-RDP78B04770A000200010034-3					

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/07/29 : CIA-RDP78B04770A000200010034-3

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

[redacted] of NPIC met with [redacted]

on 10 August 1966.

At this meeting [redacted] presented a proposal for a redirection of work for Phase II of this contract. A copy of this proposal and a financial statement accompany this report. Plans and Development Staff has not completely finished its study of this proposal but expects to do so within the next two weeks.

At an earlier date the project monitor had informed [redacted] that the Automatic Multiple Image Integration Printer, that they proposed to build under Phase II of this contract, would not be a useful instrument for NPIC. The Phase I - Feasibility Report indicated that the major improvement in imagery would be in grain limited film and little improvement could be expected in the high quality films which are usually used at NPIC.

Indications are that the redirection of effort could be accomplished with the remaining available funds.

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET